MONTANA DEPARTMENT OF TRANSPORTATION TABULATION OF BIDS DATE : 07/06/06 PAGE : 001 -1
CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson

LETTING DATE: 06/22/06 9:00 AM DISTRICT:3 CONTRACT TIME: 220 WORKING DAYS (AVAILABLE DAYS)

CONTRACT DESCRIPTION: SOUTH HELENA INTERCHANGE

PROJECT (S) : (5587108000) NH-STPU-CM-MT-STPE15-4(108)191 / SOUTH HELENA INTERCHANGE

VENDOR RANKING : TOTAL % OVER % OVER
RANK VENDOR NO. /NAME BID LOW BID EST
0 -EST- ENGINEER'S ESTIMATE $ 10,850,338.30 108.7871% 100.0000%
1 4343 HELENA SAND & GRAVEL INC S 9,973,924.02 100.0000% 91.9227%
2 2054 SLETTEN CONSTRUCTION COMPANY 2 10,395,322.52 104.2250% 95.80064%
3 2175 MORGEN AND OSWOOD CONSTRUCTION CO INC 10,910,445.70 109.3897% 100.5540%
( 0 ) -EST- ( 1 ) 4343 ( 2 ) 2054
ENGINEER'S ESTIMATE HELENA SAND & GRAVEL INC SLETTEN CONSTRUCTION COMPANY
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
SECTION 0001 INTERCHANGE-L & C CO, INTERCHANGE-JEFF CO, ROUNDABOUT, FRONTAGE ROAD - L & C CO(99% L & C CO, 1% JEFF CO-SPLIT 1)
0010 104100000 75000.000 UNIT 1.00000 75000.00 1.00000 75000.00 1.00000 75000.00
MISCELLANEQUS WORK
0020 104320000 LUMP 520000.00000 520000.00 395000.00000 395000.00 150000.00000 150000.00
CROSSOVER-CONST MAINTAIN & REM
0030 105100500 LUMP 200000.00000 200000.00 135000.00000 135000.00 150000.00000 150000.00
CONSTRUCTION SURVEY AND LAYOUT
0040 105200000 LUMP 10000.00000 10000.00 4999.90000 4999.90 10000.00000 10000.00
BRIDGE SURVEY
OoagB%%%%ggggg LUMP 1200000.00000 1200000.00 275050.00000 275050.00| 1310000.00000 1310000.00
OO6O 203100000 131426.000 M3 6.00000 788556.00 5.50000 722843.00 5.00000 657130.00
AVATION-UNCLASSIFIED
OO7O 203200000 136340.000 M3 6.50000 886210.00 6.30000 858942.00 5.50000 749870.00
EXCAVATION-UNCLASS BORROW
OOSO 203220000 7318.000 M3 15.00000 109770.00 8.35000 61105.30 12.00000 87816.00
SPECIAL BORROW
0090 203500000 18214.000 M3 4.50000 81963.00 4.95000 90159.30 3.00000 54642.00
TOPSOIL-SALVAGING & PLACING
0100 207300000 1837.000 M3 27.00000 49599.00 14.70000 27003.90 15.00000 27555.00
BEDDING MATERIAL
0110 207320000 18.000 M3 50.00000 900.00 31.75000 571.50 50.00000 900.00
FILTER MATERIAL
0120 208105000 80000.000 TUNIT 1.10000 88000.00 0.30000 24000.00 1.00000 80000.00
TEMPORARY EROSION CONTROL - CB
0130 209100000 183.800 M3 40.00000 7352.00 53.00000 9741.40 189.00000 34738.20
STRUCTURE EXCAVATION TYPE 1
0135 210300000 296.000 KM 8.00000 2368.00 5.00000 1480.00 5.00000 1480.00
TEST TRAILER-TRANSPORT & SETUP
0140 212010100 1.500 MSTA 1500.00000 2250.00 1700.00000 2550.00 500.00000 750.00
OBLITERATE ROADWAY
0150 301270000 37151.000 M3 26.00000 965926.00 33.00000 1225983.00 27.00000 1003077.00
CRUSHED AGGREGATE COURSE
0160 3%14488%% 5 63083.000 M2 1.10000 69391.30 0.82000 51728.06 0.87000 54882.21
0170 301700000 1400.000 M3 25.00000 35000.00 32.85000 45990.00 30.00000 42000.00
TRAFFIC GRAVEL
0180 301750000 1322.000 M3 35.00000 46270.00 42.35000 55986.70 50.00000 66100.00
SELECT BACKFILL
0190 401080110 17705.000 MT 28.00000 495740.00 34.75000 615248.75 27.50000 486887.50
PLANT MIX SURF GR S NV-19 MM
0200 401100000 123.000 MT 125.00000 15375.00 120.00000 14760.00 110.00000 13530.00
DUST PALLIATIVE
0210 401200000 248.000 MT 122.00000 30256.00 126.25000 31310.00 137.00000 33976.00
HYDRATED LIME
0220 402097000 956.100 MT 450.00000 430245.00 508.00000 485698.80 484.00000 462752.40
ASPHALT CEMENT PG 70-28
0230 402200000 15592.000 L 0.45000 7016.40 0.85000 13253.20 0.36000 5613.12
EMULSIFIED ASPHALT SS-1
0240 40222 000 117.300 MT 400.00000 46920.00 520.00000 60996.00 539.00000 63224.70
EMULSIFIED ASPHALT CRS-2P
0250 411000000 4682.000 M2 6.00000 28092.00 2.60000 12173.20 2.85000 13343.70
COLD MILLING
0260 501023000 2073.000 M2 85.00000 176205.00 156.00000 323388.00 140.00000 290220.00
PORT CEM CONC PAVE - 230 MM
0270 501024000 348.300 M2 100.00000 34830.00 241.00000 83940.30 170.00000 59211.00
CEM CONC PAVE-230MM-COLOR
0280 551170000 1.400 M3 1500.00000 2100.00 280.00000 392.00 1000.00000 1400.00
CONCRETE-CLASS DD
0290 551175000 268.900 M3 650.00000 174785.00 560.00000 150584.00 450.00000 121005.00
CONCRETE-CLASS DD
0300 551301100 9.800 M3 175.00000 1715.00 215.00000 2107.00 250.00000 2450.00
FLOWABLE FILL




MONTANA DEPARTMENT OF TRANSPORTATION TABULATION OF BIDS DATE : 07/06/06 PAGE : 001 -2
CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson LETTING DATE: 06/22/06 9:00 AM DISTRICT: 3
( 0 ) -EST- ( 1 ) 4343 ( 2 ) 2054
ENGINEER'S ESTIMATE HELENA SAND & GRAVEL INC SLETTEN CONSTRUCTION COMPANY
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
0310 551410000 421.500 M3 700.00000 295050.00 676.00000 284934.00 500.00000 210750.00
CONCRETE-CLASS SD
0320 552150000 1217.200 M2 12.00000 14606.40 5.30000 6451.16 10.00000 12172.00
TRANSVERSE DECK GROOVING
0330 552701000 1.500 M3 400.00000 12600.00 370.00000 11655.00 750.00000 23625.00
DRILLED SHAFT CONCRETE
0340 552710700 35.000 M 1000.00000 35000.00 1950.00000 68250.00 2500.00000 87500.00
DRILLED SHAFT - 1.07 M
0350 553030000 444,000 M 675.00000 299700.00 810.00000 359640.00 850.00000 377400.00
PRESTRESSED BEAM-TYPE 4
0360 555100000 41676.000 KG 2.50000 104190.00 3.20000 133363.20 2.75000 114609.00
REINFORCING STEEL
0370 555200000 52348.000 KG 2.50000 130870.00 3.05000 159661.40 2.75000 143957.00
REINFORCING STEEL-EPOXY COATED
0380 556100000 LUMP 14200.00000 14200.00 10800.00000 10800.00 15000.00000 15000.00
CTURAL STEEL - MISC
O3§gNBS§§%%OOO 128.300 M 160.00000 20528.00 108.00000 13856.40 200.00000 25660.00
O488Agg7%g§880 128.800 M 200.00000 25760.00 290.00000 37352.00 275.00000 35420.00
0410 559233620 310.800 M 200.00000 62160.00 160.00000 49728.00 180.00000 55944 .00
FURN STL PILE HP 360 X 132 MM
0420 559333620 239.600 M 55.00000 13178.00 22.70000 5438.92 25.00000 5990.00
DR STL PILE HP 360 X 132 MM
0430 559556000 12.000 EACH 110.00000 1320.00 105.00000 1260.00 100.00000 1200.00
PILE DRIVING POINT
0440 559640000 1.000 EACH 8000.00000 8000.00 6960.00000 6960.00 5000.00000 5000.00
DYNAMIC LOAD TEST
0450 601010255 4.500 M 220.00000 990.00 290.00000 1305.00 100.00000 450.00
WATER SERVICE - 25 MM
0460 601060250 1.000 EACH 375.00000 375.00 320.00000 320.00 200.00000 200.00
CURB STOP & BOX-25 MM
0470 601500000 1.000 EACH 2000.00000 2000.00 200.00000 200.00 1500.00000 1500.00
CONNECT TO EXISTING WATER MAIN
0480 602010000 136.700 M 55.00000 7518.50 88.00000 12029.60 30.00000 4101.00
REMOVE PIPE CULVERTS
0490 603004500 147.500 M 140.00000 20650.00 120.00000 17700.00 140.00000 20650.00
DRAINAGE PIPE 450 MM
0500 603006000 42.000 M 185.00000 7770.00 155.00000 6510.00 160.00000 6720.00
DRAINAGE PIPE 600 MM
0510 603008900 54.000 M 260.00000 14040.00 480.00000 25920.00 310.00000 16740.00
DRAINAGE PIPE 900 MM
0520 603015000 18.500 M 425.00000 7862.50 586.00000 10841.00 600.00000 11100.00
DRAINAGE PIPE 1500 MM
0530 603036000 111.500 M 195.00000 21742 .50 156.00000 17394.00 180.00000 20070.00
DRAINAGE PIPE IRR 600 MM
0540 603443040 49.000 M 160.00000 55840.00 106.00000 36994.00 120.00000 41880.00
RCP IRR 300 MM CL 4
0550 603444530 1383.500 M 150.00000 207525.00 120.00000 166020.00 130.00000 179855.00
RCP IRR 450 MM CL 3
0560 603446030 506.500 M 195.00000 98767.50 142.00000 71923.00 148.00000 74962 .00
RCP IRR 600 MM CL 3
0570 603630150 17.000 M 30.00000 510.00 50.00000 850.00 50.00000 850.00
CORR PLASTIC PIPE 150 MM
0580 603640150 50.000 M 32.00000 1600.00 53.00000 2650.00 50.00000 2500.00
ORR PLAST PIPE 150 MM PERF
O59O 604031200 10.000 EACH 2600.00000 26000.00 1890.00000 18900.00 2500.00000 25000.00
MANHOLE 1200 MM - TYPE 3
0600 604031500 2.000 EACH 3400.00000 6800.00 2790.00000 5580.00 3200.00000 6400.00
MANHOLE 1500 MM-TYPE 3
0610 604031800 1.000 EACH 5500.00000 5500.00 3200.00000 3200.00 3500.00000 3500.00
MANHOLE 1800 MM-TYPE 3
0620 604112340 25.000 EACH 2750.00000 68750.00 1940.00000 48500.00 2000.00000 50000.00
COMB 1200 MM T3 MH-T4 DR INLET
0630 604115310 1. EACH 3500.00000 3500.00 3500.00000 3500.00 3800.00000 3800.00
COMB 1500 MM T3 MH-T1 DR INLET
0640 604115340 2. EACH 3600.00000 7200.00 2910.00000 5820.00 3300.00000 6600.00
COMB 1500 MM T3 MH-T4 DR INLET
0650 604128340 1.000 EACH 4500.00000 4500.00 4410.00000 4410.00 4600.00000 4600.00
2100 MM T3 MH-T1 DROP INLET
O66O 604210000 8.00 EACH 2700.00000 21600.00 2150.00000 17200.00 2200.00000 17600.00
INLET-DROP-TYPE 1
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CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson LETTING DATE: 06/22/06 9:00 AM DISTRICT: 3
( 0 ) -EST- ( 1 ) 4343 ( 2 ) 2054
ENGINEER'S ESTIMATE HELENA SAND & GRAVEL INC SLETTEN CONSTRUCTION COMPANY
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
0670 604240000 20.000 EACH 2100.00000 42000.00 1115.00000 22300.00 1600.00000 32000.00
INLET-DROP-TYPE 4
0680 604520000 3.000 EACH 2000.00000 6000.00 2570.00000 7710.00 2600.00000 7800.00
INLET-MEDIAN-TYPE 2
0690 606000000 262.890 M 58.00000 15247.62 65.00000 17087.85 63.00000 16562.07
GUARD RAIL-STEEL
0700 606015000 30.480 M 120.00000 3657.60 126.00000 3840.48 165.00000 5029.20
GUARD RAIL-STL INT RDWY TERM SECT
0710 606110000 4.000 EACH 1900.00000 7600.00 1890.00000 7560.00 2515.00000 10060.00
GUARD RATIL-STL/BR APPR-TY 1
O720 606190000 2.000 EACH 500.00000 1000.00 530.00000 1060.00 585.00000 1170.00
NE - DEPART TERM SECTION
0730 606250000 2.000 EACH 2400.00000 4800.00 3220.00000 6440.00 2550.00000 5100.00
GUARD RAIL-OPTIONAL TERM SECT
O74O 606300100 32.000 EACH 1500.00000 48000.00 1000.00000 32000.00 735.00000 23520.00
RETE BARRIER RAIL-CAST IN PLACE
0750 6063 0000 56.000 EACH 200.00000 11200.00 300.00000 16800.00 275.00000 15400.00
TEMPORARY CONCRETE BARRIER RAIL
0760 606500000 2.000 EACH 15000.00000 30000.00 15174.00000 30348.00 13800.00000 27600.00
IMPACT ATTENUATOR
0770 606800000 305.070 M 6.75000 2059.22 6.40000 1952.45 6.00000 1830.42
REMOVE GUARD RAIL
0780 606910000 56.000 EACH 80.00000 4480.00 22.00000 1232.00 75.00000 4200.00
RESET TEMP CONCR BARRIER RAIL
0790 606920000 2.000 EACH 7500.00000 15000.00 1580.00000 3160.00 6500.00000 13000.00
TEMP IMPACT ATTENUATOR
0800 606930000 2.000 EACH 1800.00000 3600.00 1400.00000 2800.00 750.00000 1500.00
RESET TEMP IMPACT ATTENUATOR
OBlO 607000O 0 3240.300 M 60.00000 194418.00 38.50000 124751.55 37.00000 119891.10
E-CHAIN LINK - 1.8 METERS
0820 6070 0000 6.000 EACH 215.00000 1290.00 210.00000 1260.00 200.00000 1200.00
PANEL-SINGLE CHAIN LINK
0830 607020000 50.000 EACH 260.00000 13000.00 320.00000 16000.00 300.00000 15000.00
EL-DOUBLE CHAIN LINK
0840 607700000 3189.300 M 2.50000 7973.25 4.65000 14830.25 5.00000 15946.50
REMOVE FENCE
O8ggsg%7;égggo 1493.000 M 8.50000 12690.50 11.60000 17318.80 11.00000 16423.00
0860 608100000 5891.000 M2 45.00000 265095.00 53.50000 315168.50 54.00000 318114.00
SIDEWALK—CONCRETE 100 MM
0870 608290100 55.440 M2 475.00000 26334.00 420.00000 23284.80 735.00000 40748.40
TRUNCATED DOMES
0880 608500100 1431.600 M2 46.00000 65853.60 58.00000 83032.80 67.00000 95917.20
CONCRETE 100 MM
0890 609000000 4850.200 M 42.00000 203708.40 41.00000 198858.20 46.00000 223109.20
CURB & GUTTER-CONCRETE
0900 609100000 1116.700 M 50.00000 55835.00 50.00000 55835.00 42.00000 46901.40
RB-CONCRETE MEDIAN TYPE A
0910 609200000 125.100 M2 82.00000 10258.20 70.00000 8757.00 46.00000 5754.60
GUTTER-CONCRETE VALLEY
O92O 6IOOOOOOO 155.000 M3 25.00000 3875.00 72.00000 11160.00 52.00000 8060.00
0930 610110000 27.600 HA 350.00000 9660.00 890.00000 24564.00 776.00000 21417.60
SEEDING AREA NO 1
0940 610120000 0.900 HA 900.00000 810.00 1650.00000 1485.00 1952.00000 1756.80
SEEDING AREA NO 2
0950 610130000 0.100 HA 1000.00000 100.00 1200.00000 120.00 1599.00000 159.90
SEEDING AREA NO 3
0960 610210000 27.700 HA 140.00000 3878.00 220.00000 6094.00 147.00000 4071.90
FERTILIZING AREA NO 1
0970 610222000 0.900 HA 300.00000 270.00 290.00000 261.00 641.00000 576.90
FERTILIZING AREA NO 2
0980 610300100 194.900 M2 7.00000 1364.30 10.50000 2046.45 10.00000 1949.00
TUREF REINFORCEMENT MAT
0990 610400000 27.700 HA 125.00000 3462.50 205.00000 5678.50 132.00000 3656.40
CONDITION SEEDBED SURFACE
1000 610405010 5000.000 UNIT 1.00000 5000.00 1.00000 5000.00 1.00000 5000.00
NOXIOUS WEED CONTROL
1010 S%OSIOOOO 1.000 HA 3700.00000 3700.00 2800.00000 2800.00 6642.00000 6642.00
1020 610550000 6123.000 M2 2.85000 17450.55 2.90000 17756.70 2.00000 12246.00
EROSION CONTROL BLANKET
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CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson LETTING DATE: 06/22/06 9:00 AM DISTRICT: 3
( 0 ) -EST- ( 1 ) 4343 ( 2 ) 2054
ENGINEER'S ESTIMATE HELENA SAND & GRAVEL INC SLETTEN CONSTRUCTION COMPANY
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
__________________________________________ +_____________________________+_____________________________ o o o o o e
1030 614100000 940.000 M2 325.00000 305500.00 550.00000 517000.00 455.00000 427700.00
DESIGN & CONSTRUCT MSE WALLS
1040 616010000 14.400 M3 1500.00000 21600.00 1500.00000 21600.00 1400.00000 20160.00
FOUNDATION-CONCRETE
1050 616041000 000 M 65.00000 2535.00 58.00000 2262.00 55.00000 2145.00
UIT-STEEL 41 MM RIGID
1060 6160 3000 000 M 55.00000 15125.00 67.40000 18535.00 64.00000 17600.00
CONDUIT-STEEL 53 MM RIGID
1070 616241000 000 M 19.00000 41610.00 28.50000 62415.00 27.00000 59130.00
ONDUIT-PLASTIC 41 MM
1080 616480000 000 EACH 375.00000 1125.00 526.00000 1578.00 500.00000 1500.00
PULL BOX-CONCRETE TYPE 1
1090 616490000 000 EACH 370.00000 6290.00 555.00000 9435.00 525.00000 8925.00
PULL BOX-CONCRETE TYPE 2
1100 617000340 160.000 M 3.00000 480.00 7.40000 1184.00 7.00000 1120.00
CABLE-COPPER 3AWG14-600V
1110 617010080 4955.000 M 1.65000 8175.75 4.60000 22793.00 4.50000 22297.50
CONDUCTOR-COPPER AWG8-600V
1120 617010100 36 000 M 1.50000 5535.00 2.40000 8856.00 2.50000 9225.00
CONDUCTOR-COPPER AWG10-600V
1130 617100540 36.000 EACH 1700.00000 61200.00 1670.00000 60120.00 1585.00000 57060.00
STANDARD-STL TYPE 10-A-500-4
1140 617130000 000 EACH 135.00000 810.00 160.00000 960.00 150.00000 900.00
PHOTO ELECTRIC CONTROL
1150 617130200 000 EACH 350.00000 7700.00 338.00000 7436.00 320.00000 7040.00
LUMINAIRE ASSEMBLY-200W SV
1160 617130400 000 EACH 375.00000 5250.00 368.00000 5152.00 350.00000 4900.00
LUMINAIRE ASSEMBLY-400W SV
1170 617610300 000 EACH 1500.00000 9000.00 2108.00000 12648.00 2000.00000 12000.00
SERV ASSEMBLY-30 AMP
1180 617800200 LUMP 4000.00000 4000.00 3580.00000 3580.00 1500.00000 1500.00
REMOVE & RESET MISC ITEMS
1190 618020000 LUMP 600000.00000 600000.00 235000.00000 235000.00 500000.00000 500000.00
TRAFFIC CONTROL
1200 618030000 6.400 KM 475.00000 3040.00 650.00000 4160.00 613.00000 3923.20
TEMPORARY PAVEMENT MARKINGS
1210 618140000 23.100 M2 190.00000 4389.00 295.00000 6814.50 280.00000 6468.00
SINGLE USE SIGNS
1220 618200000 2678.000 KL 15.00000 40170.00 12.75000 34144.50 8.00000 21424.00
WATER FOR DUST CONTROL
1230 619023000 8.450 M2 225.00000 19901.25 207.10000 18318.00 250.00000 22112.50
S—-ALUM SHEET INCR-SHT I
1240 61902 000 29.700 M2 240.00000 7128.00 279.00000 8286.30 280.00000 8316.00
SIGNS-ALUM SHEET INCR-SHT III
1250 619033000 10.140 M2 215.00000 2180.10 200.00000 2028.00 250.00000 2535.00
S-SHEET ALUM REFL SHT I
1260 619034000 60.250 M2 210.00000 12652.50 195.00000 11748.75 250.00000 15062.50
SIGNS-SHEET ALUM REFL SHT III
1270 619110000 268.600 KG 10.00000 2686.00 9.25000 2484.55 10.00000 2686.00
STS-TUBULAR STEEL
1280 619120000 58.600 KG 8.50000 498.10 7.00000 410.20 10.00000 586.00
POSTS-STEEL U SIGN
1290 619130000 3009.700 KG 7.25000 21820.33 10.00000 30097.00 12.00000 36116.40
POSTS-STEEL STRUCTURAL SIGN
1300 619140000 1213.500 KG 8.75000 10618.13 9.70000 11770.95 10.00000 12135.00
POSTS-TUBULAR STEEL-SQ-PERF
1310 619234000 5.100 M 33.00000 2148.30 18.45000 1201.10 45.00000 2929.50
POLES-TRD TMBR-BARN 100 MM
1320 619235500 0.200 M 35.00000 707.00 32.00000 646.40 50.00000 1010.00
S—-TRD TMBR-BARN 130 MM
1330 619236000 9.800 M 40.00000 392.00 38.00000 372.40 65.00000 637.00
POLES-TRD TMBR-BARN 150 MM
1340 619301000 2.000 EACH 850.00000 1700.00 721.00000 1442.00 900.00000 1800.00
FRANG SIGN POST BKWY S75X8
1350 619303000 000 EACH 900.00000 9000.00 721.00000 7210.00 900.00000 9000.00
FRANG SIGN POST BKWY S100X11
1360 619305000 8.000 EACH 900.00000 7200.00 721.00000 5768.00 900.00000 7200.00
FRANG SIGN POST BKWY S130X15
1370 619311000 000 EACH 950.00000 5700.00 721.00000 4326.00 1075.00000 6450.00
FRANG SIGN POST BKWY W200X27
1380 619313000 4.000 EACH 1000.00000 4000.00 721.00000 2884.00 1075.00000 4300.00
FRANG SIGN POST BKWY W200 X 36
1390 619335000 3.000 EACH 675.00000 2025.00 840.00000 2520.00 780.00000 2340.00
FRANG SIGN POST BKWY 75 MM RD
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CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson LETTING DATE: 06/22/06 9:00 AM DISTRICT: 3
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ENGINEER'S ESTIMATE HELENA SAND & GRAVEL INC SLETTEN CONSTRUCTION COMPANY
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
_______________________________________________________________________ +_____________________________ o o o o o e
1400 619340000 2.000 EACH 675.00000 1350.00 721.00000 1442.00 850.00000 1700.00
FRANG SIGN POST BKWY 102 MM RD
1410 619355000 12.000 EACH 300.00000 3600.00 290.00000 3480.00 390.00000 4680.00
SQ TBLR SLIP BASE BKWY 76 MM
1420 619511000 44,000 EACH 22.00000 968.00 17.00000 748.00 22.00000 968.00
DELINEATOR-DES A
1430 619512000 22.000 EACH 22.00000 484.00 18.00000 396.00 22.00000 484.00
DELINEATOR-DES B
1440 619514000 4.000 EACH 22.00000 88.00 20.00000 80.00 26.00000 104.00
DELINEATOR-DES D
1450 619517000 99.000 EACH 22.00000 2178.00 20.00000 1980.00 24.00000 2376.00
DELINEATOR-DES G
1460 619518000 30.000 EACH 22.00000 660.00 17.00000 510.00 22.00000 660.00
DELINEATOR-DES H
1470 619570100 8.000 EACH 190.00000 1520.00 70.00000 560.00 120.00000 960.00
DELINEATOR-FLEX SURF MTD WH
1480 619570200 3.000 EACH 130.00000 390.00 68.50000 205.50 120.00000 360.00
DELINEATOR-FLEX SURF MTD YLW
1490 619700000 11.000 EACH 50.00000 550.00 27.00000 297.00 35.00000 385.00
REMOVE SIGNS
1500 619702000 8.000 EACH 140.00000 1120.00 95.00000 760.00 115.00000 920.00
REMOVE SIGNS-GUIDE
1510 620010000 549.000 L 15.00000 8235.00 7.90000 4337.10 8.00000 4392.00
PING-WHITE PAINT
1520 620020000 330.000 L 15.00000 4950.00 7.90000 2607.00 8.00000 2640.00
STRIPING-YELLOW PAINT
1530 620030000 34.000 L 30.00000 1020.00 115.00000 3910.00 109.00000 3706.00
ORDS & SYMBOLS-WHITE PAINT
1540 620045000 906.000 L 55.00000 49830.00 16.70000 15130.20 16.00000 14496.00
YELLOW CURB MARKING EPOXY
1550 620110000 6.000 L 22.00000 15972.00 16.50000 11979.00 16.00000 11616.00
STRIPING-WHITE EPOXY
1560 620120000 504.000 L 22.00000 11088.00 16.50000 8316.00 16.00000 8064.00
STRIPING-YELLOW EPOXY
1570 620130000 6.000 L 95.00000 4370.00 142.00000 6532.00 140.00000 6440.00
WORDS/SYMBOLS-WHITE EPOXY
1580 621020000 1.000 EACH 400.00000 400.00 685.00000 685.00 1000.00000 1000.00
REMOVE INLETS
1590 621230000 1.000 EACH 1300.00000 1300.00 1880.00000 1880.00 2000.00000 2000.00
RESET FIRE HYDRANT
1600 621412000 14.000 EACH 270.00000 3780.00 260.00000 3640.00 300.00000 4200.00
ADJUST VALVE BOXES
1610 621430000 21.000 EACH 400.00000 8400.00 421.00000 8841.00 200.00000 4200.00
ADJUST MANHOLES
1620 621440000 2.000 EACH 900.00000 1800.00 1550.00000 3100.00 1500.00000 3000.00
ADJUST FIRE HYDRANT
1630 622020000 134.000 M2 4.50000 603.00 13.00000 1742.00 8.00000 1072.00
SUBSURFACE DRAIN FILTER-HIGH SURV
1640 622220000 76715.000 M2 1.60000 122744.00 1.75000 134251.25 1.50000 115072.50
GEOTEXTILE STABILIZATION
1650 622520000 158.000 M2 11.00000 1738.00 14.50000 2291.00 25.00000 3950.00
GEOMEMBRANE-LIQ/VAPOR BARR HVY
1660 800010000 500.000 HOUR 22.00000 11000.00 25.00000 12500.00 2.00000 1000.00
TRAINING PROGRAM
1670 800020000 LUMP 10000.00000 10000.00 7500.00000 7500.00 5000.00000 5000.00
CRITICAL PATH SCHEDULE
1680 800080000 0.200 KM 3000.00000 600.00 10385.00000 2077.00 9855.00000 1971.00
RUMBLE STRIPS
1690 855000100 LUMP 15000.00000 15000.00 10505.00000 10505.00 15500.00000 15500.00
LANDSCAPING
SECTION TOTALS $ 10,850,338.30 S 9,973,924.02 S 10,395,322.52
—————————————————————————————————————————— Bttt ittt St
CONTRACT TOTALS | S 10,850,338.30] S 9,973,924.02| S 10,395,322.52




MONTANA DEPARTMENT OF TRANSPORTATION TABULATION OF BIDS DATE : 07/06/06 PAGE : 001 -6
CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson LETTING DATE: 06/22/06 9:00 AM DISTRICT: 3
( ) 2175 ( ) ( )
MORGEN AND OSWOOD CONST CO I
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
SECTION 0001 INTERCHANGE-L & C CO, INTERCHANGE JEFF CO, ROUNDABOUT, FRONTAGE ROAD - L & C CO(99% L & C CO, 1% JEFF CO-SPLIT 1)
0010 104100000 75000.000 UNIT 1.00000 75000.00
MISCELLANEQOUS WORK
OOZO 104320000 LUMP 436000.00000 436000.00
ROSSOVER-CONST MAINTAIN & REM
OO3O 105100500 LUMP 158000.00000 158000.00
CONSTRUCTION SURVEY AND LAYOUT
0040 105200000 LUMP 7000.00000 7000.00
BRIDGE SURVEY
0050 109200000 LUMP 1000000.00000 1000000.00
MOBILIZATION
0060 203100000 131426.000 M3 5.25000 689986.50
EXCAVATION-UNCLASSIFIED
0070 203200000 136340.000 M3 6.65000 906661.00
EXCAVATION-UNCLASS BORROW
0080 203220000 7318.000 M3 12.60000 92206.80
SPECIAL BORROW
0090 203500000 18214.000 M3 3.15000 57374.10
TOPSOIL-SALVAGING & PLACING
0100 207300000 1837.000 M3 15.75000 28932.75
BEDDING MATERIAL
OllO 207320000 18.000 M3 200.00000 3600.00
ER MATERIAL
0120 20810 000 80000.000 TUNIT 0.95000 76000.00
HM%MRYEMBNNC@W%L—CB
0130 209100000 183.800 M3 21.00000 3859.80
STRUCTURE EXCAVATION TYPE 1
0135 210300000 296.000 KM 30.00000 8880.00
TEST TRAILER-TRANSPORT & SETUP
0140 212010100 1.500 MSTA 525.00000 787.50
OBLITERATE ROADWAY
0150 301270000 7151.000 M3 29.45000 1094096.95
CRUSHED AGGREGATE COURSE
0160 301440020 63083.000 M2 1.15000 72545.45
COVER - TYPE 2
0170 301700000 1400.000 M3 31.50000 44100.00
TRAFFIC GRAVEL
0180 301750000 1322.000 M3 118.00000 155996.00
SELECT BACKFILL
0190 401080110 17705.000 MT 32.60000 577183.00
MIX SURF GR S NV-19 MM
OZOO 40llOOOOO 123.000 MT 116.00000 14268.00
DUST PALLIATIVE
0210 401200000 248.000 MT 158.00000 39184.00
HYDRATED LIME
0220 402097000 956.100 MT 525.00000 501952.50
ASPHALT CEMENT PG 70-28
0230 402200000 15592.000 L 0.55000 8575.60
EMULSIFIED ASPHALT SS-1
0240 402225000 117.300 MT 580.00000 68034.00
EMULSIFIED ASPHALT CRS-2P
0250 411000000 682.000 M2 3.45000 16152.90
COLD MILLING
0260 501023000 2073.000 M2 216.00000 447768.00
PORT CEM CONC PAVE - 230 MM
0270 501024000 348.300 M2 340.00000 118422.00
PORT CEM CONC PAVE-230MM-COLOR
0280 551170000 1.400 M3 1600.00000 2240.00
CONCRETE-CLASS DD
0290 551175000 268.900 M3 973.00000 261639.70
CONCRETE-CLASS DD
0300 551301100 9.800 M3 745.00000 7301.00
FLOWABLE FILL
0310 551410000 421.500 M3 718.00000 302637.00
CONCRETE-CLASS SD
0320 552150000 1217.200 M2 6.70000 8155.24
TRANSVERSE DECK GROOVING
0330 552701000 1.500 M3 215.00000 6772.50
DRILLED SHAFT CONCRETE
0340 552710700 35.000 M 1725.00000 60375.00
DRILLED SHAFT - 1.07 M
0350 553030000 444,000 M 940.00000 417360.00
PRESTRESSED BEAM-TYPE 4




MONTANA DEPARTMENT OF TRANSPORTATION TABULATION OF BIDS
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DATE : 0
LETTING DATE: 06/22

PAGE 001 -7

CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson 00 AM DISTRICT: 3
( ) 2175 ( ) ( )
MORGEN AND OSWOOD CONST CO I
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
_______________________________________________________________________ +_____________________________ o o o o o e
0360 555100000 41676.000 KG 2.25000 93771.00
REINFORCING STEEL
0370 555200000 52348.000 KG 2.10000 109930.80
REINFORCING STEEL-EPOXY COATED
0380 556100000 LUMP 15000.00000 15000.00
CTURAL STEEL - MISC
0390 557320000 128.300 M 80.00000 10264.00
HAND RAIL
0400 557350000 128.800 M 285.00000 36708.00
GUARD FENCE
0410 559233620 310.800 M 180.00000 55944 .00
FURN STL PILE HP 360 X 132 MM
0420 559333620 239.600 M 33.70000 8074.52
STL PILE HP 360 X 132 MM
0430 559556000 12.000 EACH 150.00000 1800.00
PILE DRIVING POINT
0440 559640000 1.000 EACH 4650.00000 4650.00
DYNAMIC LOAD TEST
0450 601010255 4.500 M 105.00000 472.50
WATER SERVICE - 25 MM
0460 601060250 1.000 EACH 210.00000 210.00
CURB STOP & BOX-25 MM
0470 601500000 1.000 EACH 1575.00000 1575.00
CT TO EXISTING WATER MAIN
0480 6020 0000 136.700 M 31.50000 4306.05
REMOVE PIPE CULVERTS
0490 603004500 147.500 M 147.00000 21682.50
DRAINAGE PIPE 450 MM
0500 603006000 42.000 M 170.00000 7140.00
DRAINAGE PIPE 600 MM
0510 603008900 54.000 M 325.00000 17550.00
DRAINAGE PIPE 900 MM
0520 603015000 18.500 M 630.00000 11655.00
DRAINAGE PIPE 1500 MM
0530 603036000 111.500 M 190.00000 21185.00
DRAINAGE PIPE IRR 600 MM
0540 603443040 349.000 M 125.00000 43625.00
RCP IRR 300 MM CL 4
0550 603444530 1383.500 M 123.00000 170170.50
RCP IRR 450 MM CL 3
0560 603446030 506.500 M 155.00000 78507.50
IRR 600 MM CL 3
O57O 603630150 17.000 M 166.00000 2822.00
CORR PLASTIC PIPE 150 MM
0580 603640150 50.000 M 170.00000 8500.00
CORR PLAST PIPE 150 MM PERF
0590 604031200 10.000 EACH 2600.00000 26000.00
MANHOLE 1200 MM - TYPE 3
0600 604031500 2.000 EACH 3400.00000 6800.00
MANHOLE 1500 MM-TYPE 3
0610 604031800 1.000 EACH 3700.00000 3700.00
MANHOLE 1800 MM-TYPE 3
0620 604112340 25.000 EACH 2100.00000 52500.00
COMB 1200 MM T3 MH-T4 DR INLET
0630 604115310 1.000 EACH 4000.00000 4000.00
COMB 1500 MM T3 MH-T1 DR INLET
0640 604115340 2. EACH 3500.00000 7000.00
COMB 1500 MM T3 MH-T4 DR INLET
0650 604128340 1.000 EACH 4800.00000 4800.00
MB 2100 MM T3 MH-T1 DROP INLET
O66O 604210000 8.000 EACH 2300.00000 18400.00
INLET-DROP-TYPE 1
0670 604240000 20.000 EACH 1700.00000 34000.00
INLET-DROP-TYPE 4
0680 604520000 3.000 EACH 2700.00000 8100.00
INLET-MEDIAN-TYPE 2
0690 606000000 262.890 M 65.50000 17219.30
UARD RAIL-STEEL
O7OO 606015000 30.480 M 170.00000 5181.60
GUARD RAIL-STL INT RDWY TERM SECT
0710 606110000 4.000 EACH 2600.00000 10400.00
GUARD RAIL-STL/BR APPR-TY 1
0720 606190000 000 EACH 615.00000 1230.00
ONE-WAY DEPART TERM SECTION




MONTANA DEPARTMENT OF TRANSPORTATION TABULATION OF BIDS DATE : 07/06/06 PAGE : 001 -8
CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson LETTING DATE: 06/22/06 9:00 AM DISTRICT: 3
( ) 2175 ( ) ( )
MORGEN AND OSWOOD CONST CO I
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
_______________________________________________________________________ +_____________________________ o o o o o e
0730 606250000 2.000 EACH 2700.00000 5400.00
GUARD RAIL-OPTIONAL TERM SECT
0740 606300100 32.000 EACH 1200.00000 38400.00
CONCRETE BARRIER RAIL-CAST IN PLACE
0750 606350000 56.000 EACH 300.00000 16800.00
ORARY CONCRETE BARRIER RAIL
O76O 606500000 2.000 EACH 14500.00000 29000.00
IMPACT ATTENUATOR
0770 606800000 305.070 M 6.00000 1830.42
REMOVE GUARD RAIL
0780 606910000 56.000 EACH 1.50000 84.00
RESET TEMP CONCR BARRIER RAIL
0790 606920000 2.000 EACH 3400.00000 6800.00
TEMP IMPACT ATTENUATOR
0800 606930000 2.000 EACH 790.00000 1580.00
RESET TEMP IMPACT ATTENUATOR
0810 607000010 3240.300 M 38.35000 124265.51
FENCE-CHAIN LINK - 1.8 METERS
0820 607010000 6.000 EACH 210.00000 1260.00
PANEL-SINGLE CHAIN LINK
0830 607020000 50.000 EACH 315.00000 15750.00
PANEL-DOUBLE CHAIN LINK
0840 607700000 3189.300 M 4.60000 14670.78
REMOVE FENCE
0850 607740000 1493.000 M 11.50000 17169.50
RESET FENCE
0860 608100000 5891.000 M2 40.00000 235640.00
SIDEWALK-CONCRETE 100 MM
0870 608290100 55.440 M2 770.00000 42688.80
TRUNCATED DOMES
0880 608500100 1431.600 M2 39.60000 56691.36
CONCRETE 100 MM
0890 609000000 4850.200 M 46.50000 225534.30
CURB & GUTTER-CONCRETE
0900 609100000 1116.700 M 44.00000 49134.80
CURB-CONCRETE MEDIAN TYPE A
0910 609200000 125.100 M2 68.00000 8506.80
GUTTER-CONCRETE VALLEY
0920 610000000 155.000 M3 54.00000 8370.00
TOPSOIL
0930 610110000 27.600 HA 815.00000 22494 .00
ING AREA NO 1
O94O 610 20000 0.900 HA 2000.00000 1800.00
SEEDING AREA NO 2
0950 610130000 0.100 HA 1700.00000 170.00
SEEDING AREA NO 3
0960 610210000 27.700 HA 155.00000 4293.50
FERTILIZING AREA NO 1
0970 610222000 0.900 HA 675.00000 607.50
FERTILIZING AREA NO 2
0980 610300100 194.900 M2 10.00000 1949.00
TURF REINFORCEMENT MAT
0990 610400000 27.700 HA 140.00000 3878.00
CONDITION SEEDBED SURFACE
1000 610405010 5000.000 UNIT 1.00000 5000.00
NOXIOUS WEED CONTROL
IO&SLS%OSIOOOO 1.000 HA 7000.00000 7000.00
1020 610550000 6123.000 M2 1.75000 10715.25
ION CONTROL BLANKET
1030 614100000 940.000 M2 348.00000 327120.00
DESIGN & CONSTRUCT MSE WALLS
1040 616010000 14.400 M3 1475.00000 21240.00
FOUNDATION-CONCRETE
1050 616041000 9.000 M 58.00000 2262.00
CONDUIT-STEEL 41 MM RIGID
1060 616053000 275.000 M 67.00000 18425.00
NDUIT-STEEL 53 MM RIGID
1070 616241000 2190.000 M 28.00000 61320.00
CONDUIT-PLASTIC 41 MM
1080 616480000 3.000 EACH 525.00000 1575.00
PULL BOX-CONCRETE TYPE 1
1090 616490000 7.000 EACH 550.00000 9350.00
PULL BOX-CONCRETE TYPE 2
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DATE : 0
LETTING DATE: 06/22

PAGE 001 -9

CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson 00 AM DISTRICT: 3
( ) 2175 ( ) ( )
MORGEN AND OSWOOD CONST CO I
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
__________________________________________ +_____________________________+_____________________________ o o o o o e
1100 617000340 160.000 M 7.00000 1120.00
CABLE-COPPER 3AWG14-600V
1110 617010080 4955.000 M 4.65000 23040.75
CONDUCTOR-COPPER AWG8-600V
1120 617010100 36 000 M 2.35000 8671.50
CONDUCTOR-COPPER AWG10-600V
1130 617100540 000 EACH 1675.00000 60300.00
STANDARD-STL TYPE 10-A-500-4
1140 617130000 000 EACH 160.00000 960.00
PHOTO ELECTRIC CONTROL
1150 617130200 000 EACH 340.00000 7480.00
LUMINAIRE ASSEMBLY-200W SV
1160 617130400 000 EACH 370.00000 5180.00
LUMINAIRE ASSEMBLY-400W SV
1170 617610300 000 EACH 2100.00000 12600.00
SERV ASSEMBLY-30 AMP
1180 617800200 LUMP 2500.00000 2500.00
REMOVE & RESET MISC ITEMS
1190 618020000 LUMP 262000.00000 262000.00
TRAFFIC CONTROL
1200 618030000 6.400 KM 645.00000 4128.00
TEMPORARY PAVEMENT MARKINGS
1210 618140000 23.100 M2 295.00000 6814.50
SINGLE USE SIGNS
1220 618200000 2678.000 KL 8.40000 22495.20
WATER FOR DUST CONTROL
1230 619023000 88.450 M2 265.00000 23439.25
S-ALUM SHEET INCR-SHT I
1240 619024000 29.700 M2 295.00000 8761.50
SIGNS-ALUM SHEET INCR-SHT III
1250 619033000 10.140 M2 265.00000 2687.10
NS-SHEET ALUM REFL SHT I
1260 619034000 60.250 M2 265.00000 15966.25
SIGNS-SHEET ALUM REFL SHT III
1270 619110000 268.600 KG 10.50000 2820.30
POSTS-TUBULAR STEEL
1280 619120000 58.600 KG 10.50000 615.30
POSTS-STEEL U SIGN
1290 619130000 3009.700 KG 12.60000 37922.22
POSTS-STEEL STRUCTURAL SIGN
1300 619140000 1213.500 KG 10.50000 12741.75
TS-TUBULAR STEEL-SQ-PERF
1310 619234000 65.100 M 48.00000 3124.80
POLES-TRD TMBR-BARN 100 MM
1320 619235500 0.200 M 52.00000 1050.40
ES-TRD TMBR-BARN 130 MM
1330 619236000 9.800 M 68.00000 666.40
POLES-TRD TMBR-BARN 150 MM
1340 619301000 2.000 EACH 950.00000 1900.00
FRANG SIGN POST BKWY S75X8
1350 619303000 000 EACH 950.00000 9500.00
FRANG SIGN POST BKWY S100X11
1360 619305000 000 EACH 950.00000 7600.00
FRANG SIGN POST BKWY S130X15
1370 619311000 000 EACH 1100.00000 6600.00
FRANG SIGN POST BKWY W200X27
1380 619313000 4,000 EACH 1100.00000 4400.00
FRANG SIGN POST BKWY W200 X 36
1390 619335000 3. EACH 820.00000 2460.00
SIGN POST BKWY 75 MM RD
1400 6193 0000 .000 EACH 895.00000 1790.00
FRANG SIGN POST BKWY 102 MM RD
1410 619355000 12.000 EACH 410.00000 4920.00
SQ TBLR SLIP BASE BKWY 76 MM
1420 619511000 44,000 EACH 23.00000 1012.00
DELINEATOR-DES A
1430 619512000 22.000 EACH 23.00000 506.00
DELINEATOR-DES B
1440 619514000 4.000 EACH 27.00000 108.00
DELINEATOR-DES D
1450 619517000 99.000 EACH 25.00000 2475.00
DELINEATOR-DES G
1460 619518000 30.000 EACH 23.00000 690.00
DELINEATOR-DES H
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CALL ORDER: 001 CONTRACT ID: 01606 COUNTIES: Lewis and Clark Jefferson LETTING DATE: 06/22/06 9:00 AM DISTRICT: 3
( ) 2175 ( ) ( )
MORGEN AND OSWOOD CONST CO I
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
_______________________________________________________________________ +_____________________________ o o o o o e
1470 619570100 000 EACH 125.00000 1000.00
DELINEATOR-FLEX SURF MTD WH
1480 619570200 3.000 EACH 125.00000 375.00
DELINEATOR-FLEX SURF MTD YLW
1490 61970%0%% 11.000 EACH 38.00000 418.00
15OO 619702000 8.000 EACH 120.00000 960.00
REMOVE SIGNS-GUIDE
1510 620010000 549.000 L 7.80000 4282.20
STRIPING-WHITE PAINT
1520 620020000 330.000 L 7.80000 2574.00
STRIPING-YELLOW PAINT
1530 620030000 34.000 L 115.00000 3910.00
ORDS & SYMBOLS-WHITE PAINT
1540 620045000 906.000 L 17.00000 15402.00
YELLOW CURB MARKING EPOXY
1550 620110000 726.000 L 17.00000 12342.00
STRIPING-WHITE EPOXY
1560 620120000 504.000 L 16.50000 8316.00
STRIPING-YELLOW EPOXY
1570 620130000 000 L 140.00000 6440.00
WORDS/SYMBOLS-WHITE EPOXY
1580 6210%%%%%5 000 EACH 5600.00000 5600.00
1590 621230000 1.000 EACH 2100.00000 2100.00
RESET FIRE HYDRANT
1600 621412000 14.000 EACH 315.00000 4410.00
ADJUST VALVE BOXES
1610 621430000 21.000 EACH 210.00000 4410.00
ADJUST MANHOLES
1620 621440000 2.000 EACH 1575.00000 3150.00
ADJUST FIRE HYDRANT
1630 622020000 134.000 M2 3.80000 509.20
SUBSURFACE DRAIN FILTER-HIGH SURV
1640 622220000 76715.000 M2 1.60000 122744 .00
GEOTEXTILE STABILIZATION
1650 622520000 158.000 M2 20.00000 3160.00
GEOMEMBRANE-LIQ/VAPOR BARR HVY
1660 800010000 500.000 HOUR 25.00000 12500.00
TRAINING PROGRAM
1670 SOOOZOOOO LUMP 15000.00000 15000.00
CAL PATH SCHEDULE
1680 800080000 0.200 KM 10500.00000 2100.00
RUMBLE STRIPS
1690 855000100 LUMP 15000.00000 15000.00
LANDSCAPING
SECTION TOTALS $ 10,910,445.70
—————————————————————————————————————————— e e e e e e e e
CONTRACT TOTALS | $ 10,910,445.70] 0.00]




MONTANA DEPARTMENT OF TRANSPORTATION TABULATION OF BIDS DATE : 07/06/06 PAGE : 002 -1
CALL ORDER: 002 CONTRACT ID: 07606 COUNTIES: Silver Bow / Big Horn LETTING DATE: 06/22/06 9:00 AM DISTRICT: 2
CONTRACT TIME: 90 WORKING DAYS (AVAILABLE DAYS)
CONTRACT DESCRIPTION : BRIDGE SKID TREATMENT - BUT
PROJECT (S) : (5297089001) STPHS 15-2(89)124 / BRIDGE SKID TREATMENT - BUTTE
VENDOR RANKING : TOTAL % OVER % OVER
RANK VENDOR NO. /NAME BID LOW BID EST
0 -EST- ENGINEER'S ESTIMATE $ 1,224,775.05 89.1576% 100.0000%
1 2032 JIM GILMAN EXCAVATING INC S 1,373,719.65 100.0000% 112.1610%
( 0 ) -EST- ( 1 ) 2032 ( )
ENGINEER'S ESTIMATE JIM GILMAN EXCAVATING INC
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
SECTION 0001 RECONSTRUCT APPROACHES - PAVEMENT GRINDING, OVERLAY
0010 104100000 15000.000 UNIT 1.00000 15000.00 1.00000 15000.00
MISCELLANEOUS WORK
0020 104330000 1.000 EACH 90000.00000 90000.00 165000.00000 165000.00
ROSSOVER-CONST MAINTAIN & REM
0030 109200000 LUMP 160000.00000 160000.00 250000.00000 250000.00
MOBILIZATION
0040 210100000 8.000 HOUR 120.00000 960.00 200.00000 1600.00
GRADER-MOTOR
0050 301440010 21583.000 M2 1.00000 21583.00 1.50000 32374.50
COVER - TYPE 1
0060 301610000 16.000 M3 60.00000 960.00 55.00000 880.00
SHOULDER GRAVEL
0070 401080110 2491.000 MT 40.00000 99640.00 48.00000 119568.00
PLANT MIX SURF GR S NV-19 MM
0080 401200000 35.000 MT 130.00000 4550.00 160.00000 5600.00
HYDRATED LIME
0090 402088000 134.600 MT 400.00000 53840.00 425.00000 57205.00
ASPHALT CEMENT PG 64-28
0100 402225000 9.700 MT 500.00000 19850.00 600.00000 23820.00
EMULSIFIED ASPHALT CRS-2P
0110 501540000 2780.000 M2 15.00000 41700.00 10.80000 30024.00
CONCRETE PAVEMENT GRINDING
0120 552170010 4098.800 M2 35.00000 143458.00 8.50000 34839.80
PREPARE DECK
0130 552210000 4098.800 M2 35.00000 143458.00 20.50000 84025.40
WATERPROOF MEMBRANE
0140 552401000 171.170 M 90.00000 15405.30 810.00000 138647.70
JOINT SEALS-SILICON
0150 557430000 953.500 M 200.00000 190700.00 215.75000 205717.63
REV BRIDGE RAIL-CONC BARRIER
0160 606000000 422.900 M 55.00000 23259.50 82.15000 34741.24
RAIL-STEEL
0170 606 30000 14.000 EACH 1800.00000 25200.00 2285.00000 31990.00
GUARD RAIL-STL/BR APPR-TY 3
0180 606250000 12.000 EACH 2240.00000 26880.00 2550.00000 30600.00
UARD RAIL-OPTIONAL TERM SECT
0190 606800000 244,700 M 7.50000 1835.25 5.40000 1321.38
REMOVE GUARD RAIL
0200 606830000 2.000 EACH 50.00000 100.00 100.00000 200.00
REMOVE CONCRETE BARRIER RAIL
0210 618020000 LUMP 70000.00000 70000.00 65000.00000 65000.00
TRAFFIC CONTROL
0220 618021000 2.000 EACH 12000.00000 24000.00 7000.00000 14000.00
TRAFFIC CONTROL-CROSSOVER
0230 618022000 5.500 KM 6000.00000 33000.00 3000.00000 16500.00
TRAFFIC CONTROL-TWO WAY TRAF
0240 618030000 1.800 KM 1100.00000 1980.00 800.00000 1440.00
TEMPORARY PAVEMENT MARKINGS
0250 618140000 15.400 M2 150.00000 2310.00 100.00000 1540.00
LE USE SIGNS
0260 6200 0000 118.000 L 20.00000 2360.00 15.00000 1770.00
STRIPING-WHITE PAINT
0270 620020000 96.000 L 21.00000 2016.00 15.00000 1440.00
STRIPING-YELLOW PAINT
0280 620110000 158.000 L 40.00000 6320.00 31.25000 4937.50
STRIPING-WHITE EPOXY
0290 620120000 126.000 L 35.00000 4410.00 31.25000 3937.50
STRIPING-YELLOW EPOXY
SECTION TOTALS $ 1,224,775.05 $ 1,373,719.65
CONTRACT TOTALS $ 1,224,775.05]| $ 1,373,719.65]|




MONTANA DEPARTMENT OF TRANSPORTATION TABULATION OF BIDS DATE : 07/06/06 PAGE : 003 -1
CALL ORDER: 003 CONTRACT ID: 06606 COUNTIES : Lewis and Clark / Cascade LETTING DATE: 06/22/06 9:00 AM DISTRICT : 3
CONTRACT TIME 25 WORKING DAYS (AVAILABLE DAYS)
CONTRACT DESCRIPTION : AUGUSTA INTCH-HARDY CREE
PROJECT (S) : (6010118000) IM 15-4(118)229 / AUGUSTA INTCH-HARDY CREEK
VENDOR RANKING : TOTAL % OVER % OVER
RANK VENDOR NO./NAME BID LOW BID EST
0 -EST- ENGINEER'S ESTIMATE $ 742,384.25 91.3926% 100.0000%
1 2050 RIVERSIDE CONTRACTING INC S 812,302.35 100.0000% 109.4180%
2 6689 PAVEMENT MAINTENANCE SOLUTIONS S 872,053.70 107.3558% 117.4666%
( 0 ) -EST- ( 1 ) 2050 ( 2 ) 6689
ENGINEER'S ESTIMATE RIVERSIDE CONTRACTING INC PAVEMENT MAINTENANCE SOLUTION
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
SECTION 0001 Seal & cover and striping
0010 104030010 10000.000 UNIT 1.00000 10000.00 1.00000 10000.00 1.00000 10000.00
MISCELLANEOUS WORK
0020 109200005 LUMP 80000.00000 80000.00 60000.00000 60000.00 55000.00000 55000.00
MOBILIZATION
ooggvgglo2gzég . 518085.000 SQYD 0.45000 233138.25 0.37000 191691.45 0.42000 217595.70
0040 402020368 885.200 TON 300.00000 265560.00 430.00000 380636.00 465.00000 411618.00
EMULS ASPHALT CRS-2P
0050 618030005 50000.000 UNIT 0.80000 40000.00 1.10000 55000.00 1.05000 52500.00
TRAFFIC CONTROL DEVICES CB
0060 620013000 766.000 GAL 19.00000 14554.00 17.90000 13711.40 20.00000 15320.00
STRIPING-WHITE PAINT
0070 620013960 1021.000 GAL 46.00000 46966.00 46.20000 47170.20 50.00000 51050.00
STRIPING-WHITE EPOXY
0080 620014000 681.000 GAL 18.00000 12258.00 17.90000 12189.90 20.00000 13620.00
PING-YELLOW PAINT
oo9o 620014960 907.000 GAL 44.00000 39908.00 46.20000 41903.40 50.00000 45350.00
STRIPING-YELLOW EPOXY
SECTION TOTALS $ 742,384.25 $ 812,302.35 $ 872,053.70
—————————————————————————————————————————— e e e e e e
CONTRACT TOTALS | S 742,384.25]| S 812,302.35] $ 872,053.70




MONTANA DEPARTMENT OF TRANSPORTATION TABULATION OF BIDS DATE : 07/06/06 PAGE : 004 -1
CALL ORDER: 004 CONTRACT ID: 02606 COUNTIES: Glacier LETTING DATE: 06/22/06 9:00 AM DISTRICT : 3
CONTRACT TIME: 25 WORKING DAYS (AVAILABLE DAYS)
CONTRACT DESCRIPTION : US 89 DAMAGE NW OF BROWNING
PROJECT (S) : (5236023000) ER 58-1(23)30 / US 89 DAMAGE - NW OF BROWNING
VENDOR RANKING : TOTAL % OVER % OVER
RANK VENDOR NO. /NAME BID LOW BID EST
0 -EST- ENGINEER'S ESTIMATE $ 197,424.90 55.3798% 100.0000%
1 2050 RIVERSIDE CONTRACTING INC S 356,492.60 100.0000% 180.5712%
( 0 ) -EST- ( 1 ) 2050 ( )
ENGINEER'S ESTIMATE RIVERSIDE CONTRACTING INC
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
SECTION 0001 SLIDE REPAIR
0010 104100000 5000.000 UNIT 1.00000 5000.00 1.00000 5000.00
MISCELLANEOUS WORK
0020 109200000 LUMP 26000.00000 26000.00 112000.00000 112000.00
MOBILIZATION
0030 201310000 0.400 HA 6000.00000 2400.00 12000.00000 4800.00
CLEARING & GRUBBING
0040 203100000 481.000 M3 15.00000 7215.00 15.00000 7215.00
EXCAVATION-UNCLASSIFIED
0050 203140000 730.000 M3 15.00000 10950.00 15.00000 10950.00
EXCAVATION-UNCLASS CHANNEL
0060 203500000 204.000 M3 12.00000 2448.00 15.00000 3060.00
TOPSOIL-SALVAGING & PLACING
0070 208105000 5000.000 UNIT 1.00000 5000.00 1.50000 7500.00
MPORARY EROSION CONTROL - CB
0080 301270000 428.300 M3 40.00000 17132.00 70.00000 29981.00
CRUSHED AGGREGATE COURSE
0090 301440010 1236.000 M2 1.50000 1854.00 1.75000 2163.00
COVER - TYPE 1
0100 401040500 246.000 MT 95.00000 23370.00 125.00000 30750.00
PLANT MIX GR D - COMMERCIAL
0110 402225000 2.300 MT 450.00000 1035.00 500.00000 1150.00
EMULSIFIED ASPHALT CRS-2P
0120 411000000 1109.000 M2 7.00000 7763.00 15.00000 16635.00
COLD MILLING
0130 551170000 2.600 M3 1500.00000 3900.00 2000.00000 5200.00
CONCRETE-CLASS DD
0140 551180000 5.800 M3 600.00000 3480.00 1200.00000 6960.00
CONCRETE-CLASS F
0150 602010000 8.500 M 75.00000 637.50 80.00000 680.00
REMOVE PIPE CULVERTS
0160 603100616 76.000 M 250.00000 19000.00 250.00000 19000.00
CSP 600 MM X 1.63 MM
0170 604112310 1.000 EACH 2500.00000 2500.00 4000.00000 4000.00
COMB 1200 MM T3 MH-T1 DR INLET
0180 604210000 EACH 3000.00000 3000.00 4000.00000 4000.00
INLET-DROP-TYPE 1
0190 609010000 192.580 M 30.00000 5777.40 70.00000 13480.60
CURB-CONCRETE
0200 610110000 0.100 HA 1000.00000 100.00 4000.00000 400.00
SEEDING AREA NO 1
0210 610120000 0.040 HA 2000.00000 80.00 6000.00000 240.00
SEEDING AREA NO 2
0220 610210000 0.100 HA 500.00000 50.00 4000.00000 400.00
FERTILIZING AREA NO 1
0230 610222000 0.040 HA 1000.00000 40.00 4500.00000 180.00
FERTILIZING AREA NO 2
0240 6104000 0.100 HA 500.00000 50.00 2500.00000 250.00
CONDITION SEEDBED SURFACE
0250 610405010 500.000 UNIT 1.00000 500.00 1.00000 500.00
NOXIOUS WEED CONTROL
0260 810510000 0.040 HA 4000.00000 160.00 22000.00000 880.00
MULCH
0270 610550000 1416.000 M2 4.00000 5664.00 8.50000 12036.00
EROSION CONTROL BLANKET
0280 613010000 12.200 M3 95.00000 1159.00 110.00000 1342.00
IPRAP-CLASS 1 RANDOM
0290 618010000 30000.000 UNIT 0.90000 27000.00 1.15000 34500.00
TRAFFIC CONTROL-DEVICES CB
0300 622350010 1416.000 M2 10.00000 14160.00 15.00000 21240.00
GEOSYNTHETIC CLAY LINER
SECTION TOTALS $ 197,424.90 $ 356,492.60
—————————————————————————————————————————— e e e e e e e e e
CONTRACT TOTALS $ 197,424.90] $ 356,492.60|




MONTANA DEPARTMENT OF TRANSPORTATION TABULATION OF BIDS DATE 07/06/06 PAGE : 005 -1
CALL ORDER: 005 CONTRACT ID: 02506 COUNTIES: Beaverhead LETTING DATE: 06/22/06 9:00 AM DISTRICT: 2
CONTRACT TIME: 25 WORKING DAYS (AVAILABLE DAYS)
CONTRACT DESCRIPTION : 2003-SIGNING-SO BARRETTS
PROJECT (S) : (5855100000) STPHS 15-1(100)52 / 2003 SIGNING SO BARRETTS INTCH
VENDOR RANKING : TOTAL % OVER % OVER
RANK VENDOR NO. /NAME BID LOW BID EST
0 -EST- ENGINEER'S ESTIMATE $ 23,955.00 102.2894% 100.0000%
1 2089 OMO CONSTRUCTION INC S 23,418.85 100.0000% 97.7618%
2 4227 UNITED RENTALS HWY TECH INC - MISSOULA 2 33,906.00 144.7808% 141.5404%
3 3847 ROCKY MOUNTAIN TRAFFIC CONTROL INC 36,312.40 155.0563% 151.5859%
( 0 ) -EST- ( 1 ) 2089 ( 2 ) 4227
ENGINEER'S ESTIMATE OMO CONSTRUCTION INC UNITED RENTALS HWY TECH INC -
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
SECTION 0001 SIGNING
0010 104030010 1000.000 UNIT 1.00000 1000.00 1.00000 1000.00 1.00000 1000.00
MISCELLANEQUS WORK
0020 109200005 LUMP 3200.00000 3200.00 4310.98000 4310.98 3700.00000 3700.00
MOBILIZATION
0030 618030080 LUMP 5000.00000 5000.00 500.00000 500.00 5000.00000 5000.00
TRAFFIC CONTROL
0040 619010085 202.000 SQFT 21.00000 4242 .00 32.98000 6661.96 38.00000 7676.00
SIGNS-ALUM REFL SHEET (III)
0050 619010300 1143.600 LB 5.00000 5718.00 6.00000 6861.60 10.00000 11436.00
POSTS-TUBULAR STEEL
OO6O 619010490 112.000 LNFT 10.00000 1120.00 8.36000 936.32 12.00000 1344.00
OLES-TREATED TIMBER-BARN 5 IN
OO7O 619010742 3.000 EACH 725.00000 2175.00 621.37000 1864.11 750.00000 2250.00
FRANG SIGN POST BKWY-3.5IN RD
0080 619010744 2.000 EACH 750.00000 1500.00 641.94000 1283.88 750.00000 1500.00
FRANG SIGN POST BKWY - 4 IN RD
SECTION TOTALS $ 23,955.00 S 23,418.85 S 33,906.00
—————————————————————————————————————————— e e e e e e e e
CONTRACT TOTALS | S 23,955.00] S 23,418.85] S 33,906.00
( 3 ) 3847 ( ) ( )
ROCKY MOUNTAIN TRAFFIC CONTR
LINE NO / ITEM CODE / ALT
ITEM DESCRIPTION QUANTITY UNIT PRICE AMOUNT UNIT PRICE AMOUNT UNIT PRICE AMOUNT
SECTION 0001 SIGNING
0010 104030010 1000.000 UNIT 1.00000 1000.00
MISCELLANEQUS WORK
0020 109200005 LUMP 6000.00000 6000.00
MOBILIZATION
0030 618030080 LUMP 6000.00000 6000.00
TRAFFIC CONTROL
OO4O 619010085 202.000 SQFT 30.00000 6060.00
IGNS-ALUM REFL SHEET (III)
OOSO 619010300 1143.600 LB 9.00000 10292.40
POSTS-TUBULAR STEEL
0060 619010490 112.000 LNFT 30.00000 3360.00
POLES-TREATED TIMBER-BARN 5 IN
0070 619010742 3.000 EACH 700.00000 2100.00
FRANG SIGN POST BKWY-3.5IN RD
0080 619010744 2.000 EACH 750.00000 1500.00
FRANG SIGN POST BKWY - 4 IN RD
SECTION TOTALS $ 36,312.40
__________________________________________ +_____________________________+_____________________________ o o o o o e
CONTRACT TOTALS | $ 36,312.40| 0.00]




